Lakefront Parks Implementation Plan

PLANNING

LAKEFRONT 2030 MASTER PLAN 2014 - 2017	BLU
 Project Create a strategic and unified community vision for the future of Winnetka's shoreline parks Tasks Community Engagement/Analysis Site Planning and Programming Final Master Plan Report 	Project • Con pro fur rec Tasks • Con
	DefFin

DESIGN & IMPLEMENTATION, PHASE 4

ELDER & CENTENNIAL 2020 - 2022

Project

 Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Develop CD's for site enhancements and bluff restoration
- Bidding & Permitting
- June, 2022 withdrew permit applications due to public opposition

JFF RESTORATION PLANS 2018 - 2019

Cl

omprehensive study of bluff lands to rotect and enhance natural assets and urther define park/beach character and ecreational pursuits

Community Engagement Design and Visioning Final Site Plans & Presentation

DESIGN & IMPLEMENTATION, PHASES 1-3

T O W E R 2 0 1 9 - 2 0 2 0

Project(s)

 Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Develop CDs for site enhancements and bluff restoration
- Bidding & Permitting
- Construction Implementation

2023 - 2024

Project


 Reaffirm project goals. Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Public Engagement
- Design and Visioning
- Develop CD's for site enhancements and bluff restoration
- Bidding & Permitting
- Anticipated Construction Implementation, Fall 2024.
 Delayed due to new bluff ordinance and steep slope regulations (Adopted February 6, 2024)







2025

Project

Anticipated Construction begins 2025

Tasks

- Bidding and Permitting
- Further delays could push construction into Spring 2026.