Lakefront Parks Implementation Plan



PLANNING

LAKEFRONT 2030 MASTER PLAN 2014 - 2017

Project

 Create a strategic and unified community vision for the future of Winnetka's shoreline parks

Tasks

- Community Engagement/Analysis
- Site Planning and Programming
- Final Master Plan Report

BLUFF RESTORATION PLANS
2018 - 2019

Project

 Comprehensive study of bluff lands to protect and enhance natural assets and further define park/beach character and recreational pursuits

Tasks

- Community Engagement
- Design and Visioning
- Final Site Plans & Presentation

DESIGN & IMPLEMENTATION, PHASES 1-3

TOWER 2019-2020

LLOYD 2021

MAPLE 2021

Project(s)

 Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Develop CDs for site enhancements and bluff restoration
- Bidding & Permitting
- Construction Implementation

DESIGN & IMPLEMENTATION, PHASE 4

ELDER & CENTENNIAL 2020 - 2022

2020

Project

 Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Develop CD's for site enhancements and bluff restoration
- Bidding & Permitting
- June, 2022 withdrew permit applications due to public opposition

2023 - 2024

Project

 Reaffirm project goals. Design development and Construction of bluff restoration and park/beach enhancements that align with planning goals & visions

Tasks

- Public Engagement
- Design and Visioning
- Develop CD's for site enhancements and bluff restoration
- Bidding & Permitting
- Anticipated Construction Implementation, Fall 2024.
 Delayed due to new bluff ordinance and steep slope regulations (Adopted February 6, 2024)

2025

Project

 Anticipated Construction begins Spring/Summer 2025

Tasks

- Bidding and Permitting
- Further delays could push construction into Spring 2026.